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Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date
CHANGE CONTROL FORM

M-03-92-1 Do net use blue ink. Type or print using black ink. January 30, 1992

Originator	 Phone
R. A. Smith	 376-8041

Class of Change

I-Signatories (Section 13.0)	 II-Project Manager	 1_ 1	 III-Unit Manager

Change Title	 Establish additional	 interim milestone for completion of Vitrification
Building and HWVP Detailed Design

Description/Justification of Change

The following interim milestone date is established to satisfy Target Milestone
M-03-0 1-T1 and one of the recent Tank Waste Remediation System (TWRS) "negotiating"

r,	 team (Ecology/DOE) agreements.

Number	 Description	 Date

M-03-03	 Complete Vitrification Building and HWVP Detailed Design	 June 1994

.Impact of Change

There is no impact to work or other milestones due to the incorporation of this
interim milestone.	 This interim milestone reflects current schedule and
Architect/Engineer contract baselines.

y	
The interim milestone date identified in this Change Request supports the HWVP Hot

,.	 Start-up in December,	 1999.

Affected Documents

Hanford Federal Facility Agreement and Consent Order.Action Plan, Calendar Year 1991
Annual Update Appendix D (Table D-1 and Figure D-1 Work Schedule)
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Description/Justification of Change (Continued)

The title of this milestone, M-03-03, incorporates not only the agreed to Target Milestone
M-03-01-171, "Establish date for design completion. Provide a date for a new interim
milestone which will read 'complete HWVP detailed design."' but, in addition, reflects one
of the milestones discussed in the current negotiations between Department of Energy and
Ecology Tank Waste Remediation System (TWRS) "negotiating" team. This team was charged to
develop near term interim and target milestones within the TWRS that support HWVP Hot
Start-up in December, 1999.
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